

No. K-16015/1/2022-AMRUT-1B
Government of India
Ministry of Housing and Urban Affairs
AMRUT Division

Sankalp Bhawan, New Delhi,
Date: 25 June, 2026

OFFICE MEMORANDUM

Subject: Minutes of the 14th Meeting of Apex Committee for Atal Mission for Rejuvenation and Urban Transformation (AMRUT) 2.0 held on 10.06.2026.

The undersigned is directed to refer to the subject mentioned above and to forward herewith the minutes of the **14th meeting of APEX Committee** under the Atal Mission for Rejuvenation and Urban Transformation (AMRUT) 2.0 held on 10.06.2026 in the Ministry of Housing and Urban Affairs, Sankalp Bhawan, New Delhi for information and necessary action(s).

Encl: As above.



(Sunil Kr. Singh)
Under Secretary (AMRUT-IIB)

To

1. Secretary (Department of Expenditure), Member [email: secyexp@nic.in]
2. Secretary (Department of Economic Affairs), Member [email: secy-dea@nic.in]
3. Secretary (Drinking Water & Sanitation), Member [email: secydws@nic.in]
4. Secretary (Environment, Forest & Climate Change), Member [email: secy-moef@nic.in]
5. Joint Secretary / Advisor, NITI Ayog, Member
6. Joint Secretary & FA, MoHUA, Member
7. Adviser (CPHEEO), Member
8. Director, NIUA, India Habitat Centre, New Delhi, Member
9. Additional Chief Planner, TCPO, Vikas Bhawan, IP Estate, New Delhi, Member

Copy to:

1. Principal Secretary / Secretary – Urban Development Department – All States/UTs
2. State Mission Director (AMRUT) – All States/UTs.



Copy for information to:

1. PSO to Secretary (HUA)
2. PPS to Additional Secretary (AMRUT)
3. PPS to JS (AMRUT)
4. PS to Deputy Secretaries (AMRUT).
5. All Under Secretaries (AMRUT)
6. AMRUT PMU/ TSU - MoHUA.

Minutes of the 14th Meeting of the Apex Committee of Atal Mission for Rejuvenation and Urban Transformation (AMRUT) 2.0 held under the Chairmanship of Secretary (HUA) on 10.06.2026 from 01:00 PM to 02:30 PM

The 14th Meeting of the Apex Committee of Atal Mission for Rejuvenation and Urban Transformation (AMRUT) 2.0 was held on 10.06.2026 at 01:00 PM under the Chairpersonship of Secretary, HUA to review the progress under AMRUT 2.0 and to consider the proposals submitted by the States/ UTs. The List of participants is at Annexure-A.

2. At the outset, Joint Secretary(I), HUA welcomed the Chair and other Members of the Apex Committee and participating officers from State/ UT Governments. Joint Secretary(I) initiated the discussion on agenda of the meeting through detailed presentation on items of the agenda.

3. The Apex Committee deliberated on the agenda in detail. The decision taken during the meeting are as below:

3.1. Agenda -1: Review of progress in implementation of Atal Mission for Rejuvenation and Urban Transformation (AMRUT) and AMRUT 2.0.

3.1.1 Joint Secretary(I), HUA updated the Apex Committee on the status of pending AMRUT projects. The Committee noted the progress under AMRUT since its previous meeting. However, it was observed that there are 180 projects are still ongoing with pending works of ₹1,929.23 crore in these projects across 23 States/UTs. States with significant pending works include Andhra Pradesh (₹423.26 crore), Jharkhand (₹287.96 crore), Tamil Nadu (₹237.77 crore), Punjab (₹219.99 crore), Uttar Pradesh (₹121.83 crore) and Maharashtra (121.02 crore).

3.1.2. The Apex Committee urged the States to make action plan for completion of pending works under AMRUT in a period of next 3 months and to monitor the progress on weekly basis. The progress should also be updated on AMRUT portal for review by the Ministry.

3.1.3 The Committee noted that under AMRUT 2.0, a total of 8,750 projects worth ₹1,95,707.29 crore have been approved under the Mission. States/ UTs have awarded contracts worth ₹1,48,227.10 crore in 7,514 projects and works worth ₹62,861.20 crore have been physically completed, which includes completed 2,345 projects worth ₹8,226.98 crore. Total expenditure of ₹49,693.04 crore has been incurred on the projects so far.

3.1.4 It was observed that major States of Chhattisgarh, Haryana, Rajasthan, Kerala, Punjab, Jharkhand and Bihar remain below the national average (76%) on the parameter of contract awarded against approved costs under AMRUT 2.0. Similarly, among NE/Hilly States/UTs,

Arunachal Pradesh, Manipur, Uttarakhand, Delhi, and Ladakh lag behind. The Committee requested these States to expedite awarding of the remaining projects keeping in view the Mission period, which has been extended till 31.03.2027.

3.1.5 The Chair directed all the States to make action plan for completion of projects approved under AMRUT 2.0 and complete the projects within the Mission period to utilize whole of the allocated Central assistance. It was apprised to the States/ UTs that under the new system, Central assistance to the States/UTs are released on real-time basis through SNA SPARSH and it would not be possible to release any fund beyond the approved Mission period. Funds not utilized within the mission period would have to be borne by the respective State/UT for completion of projects.

3.1.6 The Apex Committee also directed all the States/UTs to expedite expenditure on grounded projects and update physical and financial progress regularly on the AMRUT portal.

4. Agenda-2: Consideration of Project Change/Deletion/Replacement Requests

4.1. Joint Secretary(I), HUA presented SWAP revision proposals submitted by 9 States/UTs. As per AMRUT 2.0 operational guidelines, revisions beyond 10% of the respective tranche of SWAP, after approval of the State High Power Steering Committee (SHPSC), are required to be placed before the Apex Committee. The following States presented their proposals:

4.2 Odisha

4.2.1 The State of Odisha proposed dropping of 9 projects worth ₹15.19 crore (Tranche 3) due to site-specific challenges and local issues, and foreclosure/cost reduction of certain project components. The proposal has been approved by the SHPSC and after revision of the SWAP all the allocated Central Assistance will be exhausted. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 2	50	1,077.21
Tranche 3	206	1,549.97
Special Tranche	15	17.517

4.2.2 The Apex Committee approved revision of SWAP for Odisha as recommended by their SHPSC. Total Central Assistance to the State will be restricted to the overall allocation of ₹1373 crore under AMRUT 2.0. The State was asked to complete all the projects within the approved Mission period for utilization of the allocated Central allocation.

4.3. Uttarakhand

4.3.1 The State of Uttarakhand proposed revision in SWAP due to change in project costs as per their Government Orders, dropping of 1 project worth ₹63.97 crore and approval of 13 projects worth ₹15.74 crore within the overall CA of ₹585 crore. The State apprised the Committee that the water supply project of Rudraprayag has been proposed to be dropped as it has been undertaken under the State scheme. The proposal has been approved by their SHPSC. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 1	19	317.91
Tranche 2	7	369.48
Tranche 3	22	35.11
Special Tranche	2	1.0668

4.3.2 The Apex Committee approved revision of SWAP for Uttarakhand as recommended by their SHPSC. Total Central Assistance to the State will be restricted to the overall allocation of ₹585 crore under AMRUT 2.0. The State was asked to complete all the projects within the approved Mission period for utilization of the allocated Central allocation.

4.4 Uttar Pradesh

4.4.1 The State of Uttar Pradesh proposed cost revisions arising from lower-than-estimated tender awards, dropping of 19 projects worth ₹204.09 crore, and addition of 37 projects with proposed CA of ₹1,789.11 crore, subject to the overall CA allocation of ₹8,161 crore. The State apprised the Committee that as per the trends, tenders are generally being awarded at 15–20% below the estimates. There is already a saving of approximately ₹500 crore in the awarded projects and it is likely that commensurate savings will be there in the upcoming projects. The State proposed approval of 37 projects in lieu of the dropped projects and the savings in the awarded projects. The proposal has been approved by their SHPSC. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 1	107	5,364.07
Tranche 2	248	10,713.05
Tranche 3	149	12.996.22
Special Tranche	181	374.78

4.4.2 The Apex Committee approved revision of SWAP and ‘In Principle’ approval of 37 projects for Uttar Pradesh as recommended by their SHPSC. However, ‘In Principle’ approval of 37 projects is subject to the condition that the total Central Assistance to the State will be restricted to the overall allocation of ₹ 8,161 crore under AMRUT 2.0. The State would report the savings in the upcoming projects to the Ministry for approval and in case of no or less savings, the project costs over and above the allocated CA would be borne by the State. The State was asked to complete all the projects within the approved Mission period for utilization of the allocated Central allocation.

4.4.3 The Apex Committee also directed to complete the remaining 13 AMRUT projects within the next three months and also to return the central share available in the SNA account to CFI as per the DoE guidelines. The State was also asked to expedite on-ground execution and expenditure in the current FY.

4.5 Maharashtra

4.5.1 The State of Maharashtra proposed cost reduction in 29 projects from ₹4,409.72 crore to ₹3,826.12 crore, dropping of 3 projects worth ₹25.86 crore and approval of additional 11 water supply projects within the overall Central allocation. The State apprised the Committee that 2 water body projects in Nagpur Municipal Corporation are already undertaken with 15th Finance Commission grants and NOC is not available for 1 water body in Sindh Municipal Council, Nashik. The proposal has been approved by their SHPSC. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 2	124	9,957.1
Special Tranche	57	493.11

4.5.2 The Apex Committee approved revision of SWAP for Maharashtra as recommended by their SHPSC. However, total Central Assistance to the State will be restricted to the overall allocation of ₹ 9,310 crore under AMRUT 2.0. The State was asked to complete all the projects within the approved Mission period for utilization of the allocated Central allocation.

4.5.3 The Apex Committee directed the State to make action plan for completion of all pending works under AMRUT projects and complete the projects in next 3 months.

4.6. Punjab

4.6.1 The State of Punjab informed that there has been a cost change in some of the projects and the SHPSC in its meeting held on 24.02.2026 recommended the revision in SWAPs projects.

The SHPSC also directed that analysis of overrun cost should be conducted by the Secretary, Local Self Govt. to assess the reasonability and submit report. The SMD vide letter dated 19.05.2026 informed that the report of reasonability was prepared and got approved from the Chief Secretary, Punjab on file.

4.6.2 The State has now proposed dropping of 22 nos. of WTP components/projects due to land issues and approval of additional 6 projects of STPs and WTPs within the overall Central Allocation of ₹1,836 crore. The proposal has been approved by their SHPSC in its meeting held on 30.03.2026. The State also stated that all central assistance would be utilized with these adjustments and all changes made are within their central allocation. It was observed that one of the projects approved by the SHPSC has both water (12 OHSRs) and sewerage (STP) components. The State was advised to take up the projects separately under water and sewerage/septage sectors.

4.6.3 The Apex Committee approved revision of SWAP for Punjab as recommended by their SHPSC in its meeting held on 30.03.2026. However, total Central Assistance to the State will be restricted to the overall allocation of ₹ 1,836 crore under AMRUT 2.0. The State was directed to complete all the projects within the approved Mission period for utilization of the allocated Central allocation.

4.6.4 The Apex Committee directed the State to make action plan for completion of all pending works under AMRUT projects and complete the projects in next 3 months. The State should take decision on the dropping of projects which are not feasible and update the AMRUT portal.

4.7. Jharkhand

4.7.1 The State of Jharkhand proposed revision in scope of 4 projects, dropping of 10 projects and approval of additional 9 projects within the overall Central Assistance of ₹1,183 crore. The State apprised the Committee that as per the decision taken in the State, the scope of Dhanbad Sewerage Project has been revised, considerably reducing the project cost. The scope of water supply projects in Giridih has been revised to cover whole of the Municipal area. Similarly, the scope of Chas and Chhatarpur & Hariharganj water supply projects have also been revised. Further, due to on-ground implementation challenges including land issues, 10 water body rejuvenation projects are proposed to be dropped. The State proposed additional 9 projects (one sewerage project and 8 water body rejuvenation/ park projects) within the overall Central Assistance. The proposal has been approved by their SHPSC. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 2	58	2,832.19

4.7.2 The Apex Committee approved revision of SWAP for Jharkhand as recommended by their SHPSC. However, total Central Assistance to the State will be restricted to the overall allocation of ₹ 1,183 crore under AMRUT 2.0. The State was requested to complete all the projects within the approved Mission period for utilization of the allocated Central allocation.

4.7.3 The Apex Committee directed the State to make action plan for completion of all pending works under AMRUT projects and complete the projects in next 3 months. The State was also asked to resolve the issue of bills approval at their treasury level and expedite on-ground execution and expenditure in the current FY.

4.8 Karnataka

4.81.1 The State of Karnataka proposed change in scope of 5 water body rejuvenation projects, dropping of 9 water body rejuvenation projects on grounds of non-feasibility, and approval of additional 8 water body rejuvenation projects within the approved Central allocation. The proposal has been approved by their SHPSC. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 3	401	1,267.72

4.8.2 The Apex Committee approved revision of SWAP for Karnataka as recommended by their SHPSC. However, total Central Assistance to the State will be restricted to the overall allocation of ₹ 4,628 crore under AMRUT 2.0. The State was requested to complete all the projects within the approved Mission period for utilization of the allocated Central allocation.

4.8.3 The Apex Committee also observed that many of the projects approved in earlier are of very small size with a large scope of works, making tangible outcomes very difficult. The State was advised to review those projects and to update the portal. The State was advised that water body rejuvenation projects should demonstrate improvement in water quality as the primary objective.

4.9 Mizoram

4.9.1 The State of Mizoram proposed splitting 2 projects (₹0.14 crore) into 4 projects due to the original sites being earmarked for other uses, and additional 01 project within the overall Central Allocation of ₹143 crore. The State apprised the Committee about the site-based necessity for the split and additional project proposal. The proposal has been approved by their SHPSC. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 1	123	161.11

4.9.2 The Apex Committee approved revision of SWAP for Mizoram as recommended by their SHPSC. However, total Central Assistance to the State will be restricted to the overall allocation of ₹ 143 crore under AMRUT 2.0. The State was asked to complete all the projects within the approved Mission period for utilization of the allocated Central allocation. The State was also asked to expedite on-ground execution and expenditure in the current FY.

4.10. Ladakh

4.10.1 The UT of Ladakh proposed cost reductions in 3 projects due to de-scoping arising from non-availability of matching fund requirement from the UT budget, which had been part of the original project structure. The proposal has been approved by their SHPSC. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 1	2	160.39
Tranche 2	4	161.29

4.10.2 The Apex Committee approved revision of SWAP for Ladakh as recommended by their SHPSC. However, total Central Assistance to the UT will be restricted to the overall allocation of ₹ 128 crore under AMRUT 2.0. The UT was asked to complete all the projects within the approved Mission period for utilization of the allocated Central allocation.

5. Agenda-3: Post-Facto Approval of Projects and Change Requests

5.1 Arunachal Pradesh

5.1.1 The Committee was apprised that the proposal of Arunachal Pradesh for 3 projects comprising 2 water supply projects and 1 sewerage & septage management project under SWAP 3 as approved by their SHPSC was approved earlier by the Secretary, HUA in capacity of Chairman, Apex Committee. The proposal is placed before the Apex Committee for ex post facto approval. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 3	3	64.71

5.1.2 The Apex Committee ex post facto approved the proposal. However, the State was asked to complete the projects within the approved Mission period for utilisation of the Central allocation.

5.2 Tripura

5.2.1 The Committee was apprised that the proposal of Tripura for 1 water supply project in Agartala as approved by their SHPSC, was approved earlier by the Secretary, HUA in capacity of Chairman, Apex Committee. The State apprised the Committee that the work order has been issued. The proposal is placed before the Apex Committee for ex post facto approval. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 1	2	124.07

5.2.2 The Apex Committee ex post facto approved the proposal. However, the State was asked to complete the projects within the approved Mission period for utilisation of the Central allocation.

5.3 Assam

5.3.1 The Committee was apprised that the proposal of Assam for merging 2 projects worth ₹28.04 crore (Tranche 3) and ₹32.87 crore (Tranche 2) into a single combined project of ₹60.31 crore to streamline efforts, reduce duplication and improve efficiency, as approved by their SHPSC was approved earlier by the Secretary, HUA in capacity of Chairman, Apex Committee. The proposal is placed before the Apex Committee for ex post facto approval. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 2	14	436.09
Tranche 3	7	167.15

5.3.2 The Apex Committee ex post facto approved the proposal. However, the State was asked to complete the projects within the approved Mission period for utilisation of the Central allocation.

5.4. Tamil Nadu

5.4.1 The Committee was apprised that the proposal of Tamil Nadu for replacing of PPP-based sewerage project in Coimbatore with a non-PPP water supply project in Perambalur as approved by their SHPSC was approved earlier by the Secretary, HUA in capacity of Chairman, Apex Committee. The State apprised the Committee that the original PPP project was dropped due to delays in obtaining individual commitment letters from beneficiaries. The new project will

provide 14,706 water connections, 8 MLD water supply and 230 km distribution network. The proposal is placed before the Apex Committee for ex post facto approval. The proposed revised SWAP is as under:

Revised SWAP	Project Count	Project Cost (Cr.)
Tranche 3	470	2,116.06

5.4.2 The Apex Committee ex post facto approved the proposal. However, the State was asked to complete the projects within the approved Mission period for utilisation of the Central allocation.

5.4.3 The Apex Committee directed the State to make action plan for completion of all pending works under AMRUT projects and complete the projects in next 3 months and update the AMRUT portal.

6. Agenda-4: Appraisal of Mother Sanctions issued under AMRUT 2.0

6.1 The Apex Committee was apprised of Mother Sanctions totalling ₹3,904.85 crore issued to 32 States/UTs as Central share of project funds under AMRUT 2.0 during the current financial year.

6.2 The Apex Committee took note of the Mother Sanctions issued.

7. Agenda-5: Release of Funds for Municipal Bonds under AMRUT 2.0

7.1 The Apex Committee was apprised of incentive releases for Municipal Bond/Green Bond issuances by ULBs under AMRUT 2.0, as follows:

S.No.	State	Name of ULB	Year of Issuance	Amount Raised (₹ Cr.)	Incentive Issued (₹ Cr.)	Date
1	Gujarat	Bhavnagar	2025	25.00	3.25	20.04.2026
2	Maharashtra	Pimpri Chinchwad (Green Bond)	2025	200.00	20.00	20.04.2026
3	Gujarat	Surat (Green Bond)	2025	200.00	20.00	20.04.2026
4	Tamil Nadu	Coimbatore	2026	150.85	19.61	21.04.2026
5		Tiruppur	2026	100.00	13.00	21.04.2026
6		Tiruchirappalli	2026	100.00	13.00	21.04.2026
7		Chennai (Green Bond)	2026	205.59	20.00	21.04.2026

7.2 The Apex Committee took note of the above incentive releases.

8. Agenda-6: A&OE Releases under AMRUT 2.0



8.1 The Apex Committee noted the release of **₹186.25 crore** to 29 States/UTs under A&OE (Administrative and Office Expenditure) component under AMRUT 2.0 as detailed in the agenda notes.

9. Agenda-7: IEC Releases under AMRUT 2.0

9.1 The Apex Committee noted the release of **₹14.43 crore** to 16 States/UTs under IEC (Information, Education and Communication) under AMRUT 2.0 as detailed in the agenda notes.

10. Agenda-8: Funds Released under AMRUT Mitra Sub-Scheme

10.1 The Apex Committee noted the release of ₹7,73,20,000 to Chhattisgarh under the AMRUT Mitra sub-scheme.

11. Agenda-9: Funds Released under Jal Hi Amrit

11.1 The Apex Committee noted release of **₹469.83 crore** to 22 States/UTs under Jal Hi Amrit as detailed in the agenda notes.

12. The Joint Secretary & Financial Advisor, MoHUA emphasised that all the projects should be completed within the approved Mission period for utilisation of the allocated central assistance under the Mission. In view the new system of release of funds to the State through SNA SPARSH, the Ministry would not be in a position to release funds beyond the Mission period. In case of delay in projects, the additional burden would be borne by the States. He also stressed upon the need to improve pace of expenditure in the current financial year.

13. The representative from the Department of Expenditure, Ministry of Finance, underscored the importance of all projects aligning with the scheme's overall objectives, and emphasised on timely completion of works and maintaining overall expenditure within the approved financial outlay.

14. The Chair noted the improvement in overall programme progress since the last meeting. He emphasised that since FY 2026-27 is the final year of the programme, States/UTs must ensure not only timely completion of projects but also quality of construction and tangible impact for the community. He urged all States not to compromise on quality. He emphasised the need to conduct such review meetings more frequently and that Ministry teams should visit the States for on-ground monitoring.

15. The meeting ended with a Vote of Thanks to the Chair.



Annexure-A

14th Meeting of Apex Committee of AMRUT 2.0 held on 10.06.2026

List of Participants

- Shri Srinivas Katikithala, Secretary, HUA — In Chair
- Smt. Isha Kalia, Joint Secretary (AMRUT), MoHUA
- Sh. Sanjeet, JS & FA, MoHUA
- Sh. Sunil Kumar Yadav, Director (AMRUT)
- Smt. Grace Pachua, Deputy Secretary (AMRUT), MoHUA
- Shri Ravi Chandra, Deputy Secretary (AMRUT), MoHUA
- Ms Preeti, Jt Director (PFC-1), DoE, MoF- through Video Conference
- Sh. V. K. Chaurasia, CPHEEO, MoHUA
- Representatives of States/UTs - through Video Conference.
- Members of PMU/IT-PMU/TSU (AMRUT), MoHUA.
