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Agenda Item No.l: APPROVAL OF MINUTES OF THE 22"d MEETING OF SLTC:

The minutes of the 22"d SLTC meeting of AMRUT held on 03'd December 2021 is enclosed as Annexure - l.The minutes of the 29e SHpSC meeting
ofAMRUT held on 4m January 2023 is enclosed as Annexure -2.

Decision to be taken: The Committee may take notc of the minutes of the 22"d SLTC meeting of AMRUT and approve the same.

Agenda Item No.2: ACTION TAKEN REPORT ON THE DECISIONS oF THE 22nd SLTC & 29th SHpsC Meetings.

da Item No.2.l: 2 SHPSC Action Taken
enda Item SLTC Decision22 SHPSC Decision) Action Taken

2.1.1: Pahkkad Mrnicipxlity Request for
Cancellation of Works

The Vice Chairman ofthe ULB informed that
valid reasons were given by the Ul,B officials
for canceling the works and requested not to
take artion against them as it will aflect the
morale of the ULB stafl

The SHPSC decided to issue a warning to the
ofhcials &dr further action in this re

CE, LSCD had issued warning noticc to the resp€ctive
officers on 19.(X.2022

the A(tion Taken bv them in Short-closins

Bahnce Work Guruvawr Municibalitv
Water Supply Sector taying of distribution
networks in Th)*kad Zone - Curuvalur
Municipality

2.1.2 Reouest from KWA to 'I ake Note of

and Rerrransins thethe Orisinal Con

The Committee directed to drop the action
against KWA ofTicials based on the request of
the Managing Director, KWA. fhe Committee
also directed as follows:
. KWA shall stsive to complete lhe project by

28t02/2022.
.All departments shall malc use of the

online portal for obtaining road cutting
permission from PWI).

. Issues with the Railwals may be taken up

at Covt. level.

Work 93 7o complcted. Expecled dare ofcompletion is
30/9/2022.

Projecl Manager: S.i.Jalaprakash.P, Executive Engineer,
Projec{ Dn, Naftika

AMRUT KERALA I Agenda Note for 23rd SLTC, Dated. 01.06.2022 at 3 pm 4



2. l'3:B!.s.c.s!-!4ts!s--Up-4cc!!&!g!
llgfE - Palal.tad Municipality -Waler
Supply Seaor - Construction of 45 MLD
Water Treatment Plant at Malambuzha

The Committee direcled KWA to expedite the
work & ensure compietio,\ by 3ll0ll2l22.

Work 99 7o completed.
txpecled date ofcompletion is 30/5/2022.

Project Manager- Sri. Ratheesh Kuinar.S, Executive
Engineer, W.S hojecl Division, KWA, Palakkad

2.1.4: ALBSy|!D! Trivandrum Corporation

-Urban Transport Sector - Multi l€vel Car
Paxking System in Corporation Premises &
Puthariksnadam Maithanam :

The Committee directed as follows:
.The user fee for the MLCP at Co.poratioo

premise shall be fixed within a week & shall

be made tully functional. Failing which,
action sha.ll be initiated against the

concerned ULB officials.

.The ULB shall expedite the rearrangement

of the MLCP works at Chalai
(Pulharikandam Maithanarn& Transport

D"p"l).

Delail$ of user fee f,xed fot MLCP al Corwdion
Premi$e

Corporation has fixed the user fee as 30 NR for the I "
2 hours and l0 INR for each exha I hour upto 8 hours

for all the private vehicles parked in the facility. If a
vehicle is parked for more than 8 hours fee for
24hours will be charged i.e. 200 INR.

Stotus of re tendet of MLCP Pul h o ri korrdom M oit ho narn
ond Medicol Colleoe

The estimates of bolh lhe projects were recasled ard
the same w8s submitted before the Chief Engineer

ISCD for TS approval. Eslimate of the Medical
College was passed and recormended to be placed in
the TS Committee. Estimare ofMLCP Putharikandam

estimate needs mrrection by KITCO.

Aserula Lem No-2.2 PROGRESS OF ACTIVITIES

KOLLAM:

The Commiftee directed the ULB
Secretary & the Managing Director, KWA
to co-ordinate and expedite the progress of
Water Supply & Sewerage Sector works.

Mrior KWA proiocts

l).Construction of weir at Njankadevu was tendered
on 26.02.2022. Two bids received .The lowest quoted 29 70
above the iendered PAC. Work order is issued at l0lo
above the tendered PAC as per norms. Contactor is not
willing to reduce the quoted rate.Awaiting decision.
2) Comprehensive WSS to Kollom Municipal
Corporstion-Design, Construction, Commissioning and
mainlaining of I0oMLD WTP at Vasoorichim"-76olo has

b€en completed.
3) Sew8ge Treatment Platrt - Zone Al Phase l&ll-
5670 has been completed

AMRUT KERALA I Agenda Notefor 23rd SLTC, Dated. 01.06.2022 at 3 pn 5



KOZHIKODE:

o The Committee directed the ULB
Secretary to inform the Dislrict
Collector to initiate action against the
protesters, since four numbers ofpublic
consultations have already been done

to ensure the progress ofSTP works.
o The Committee directed the ULB

Secretary to take urgent steps to clean

the canal and to remove the solid waste

dumped in $e site as a confidence
building measure.

. The Committee directed the ULB
Secretary to co-ordinate with the
District Collector, the City Police

Commissioner & the Hon' Mayor of
the Corporation and expedite the
progress ofthe Sewerage Sector works.

?Ml.D-lnitial work was staned with the Police force. Due
to public protest, the work could not be continued A team
comprising 40 persoos inciuding protesters have visited the
STP plant at Medical College, Thiruvananthapuram to
study the functioning of STP. In addition to lhis, a
documentary has been caphred by the coryoration by
incorporating the functioning oISTP and it is circulated in
the social media plalforms, the corporation website etc.
Besides, FAQ malerial also has been preparcd and
released. But the goal is not achieved. The work will be
resurned soon.
6 MLD Kothi STP. On 08/04/22 Hon High Court made
an interim order, which gave a permission to slart initial
work rather than major civil work. Accardingly, partial
lencing was done on 27104122 withthe ttelp ofthe District
Administ ation. Duing this attempt many protcsters were
arr€sted Currently waiting for the judgmenl
As a part of confidence building measues, Kozhikode
Corporation has decided to conduct a mass canal cleaning
campaign from 25th to 26th may 2022 by including 250
volunteers.
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THRISSUR.

I ) The Committee directed the Mission
Director to take up the issue with the
Agriculture Production Commissioner
regarding land conversion.

2) The Committee directed the Chief
Engineer, LSGD to issue conditional
TS for the Decentralized Sewerage

Scheme (with 2.5 MLD STP) project.

3) The Committee directed that issues

with lhe Railways may be taken up at

Govt. level.

4) The Committee directed the ULB to
expedite the Sewerage Sector works.

l) The matter was takon up at the highest levet of the
Go\4. through the NGT Meetings chaired by the
Chief Seq€tary. In the NGT Meeting held on

03.03.2022 by the Chief Seqetary the Agriculture
Production Commissiooer informed that the SLMC
had decided to rejec.t the request of the ULB to
construct the STP at the proposed location. In the
latest NGT Mecting held on 19.(M.2m2 by the
Chicf Secretsry the ULB w{s directed to lind
alternate land for the STP snd the mattcr is to bc
placed in the Council for approval.

2) Recast estimale as p€I DSR-2018 was submitted to
CE, LSCD office on 23.02.2022 and a meeting was

conducted by the CE, ISGD in this regard on
28.04.2022. The propoaal for rrvising the AS of
the work is placed iD this SLTC for approval.

3) The matte. was taken up at Goi4. level (included in
the agenda for MP's conference) vide letter dated

11,01.2022 urd follow-ups were done with the
Southem Railwa,s, Works Seclion,
Thiruvanantheuram. The invoice for application
fee (Rs.2360) was r€ceived through the Railway
website & payment of the same is under process

at tho ULB.

4) 100 KLD Septage Plant - the estimrte was revised
as per DSR-2018 by thc Consultant and the same
is under scrutiny rt the IJLB.

360 KLD STP - the estimate was reviscd as por
DSR-20!8 by the Consultant and thc same ij
undcr scrutiny at the lrLB.
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Agenda Item No.2.3: PROJECTS BEING IMPLEMENTED BY KWA
Agends Item Nc2.3.1: Kollam
Corporation -AS Revision-Water
Supply Sector - KwA-Augmentation of
Water Supply Scheme to Kollam
Corporation.

The Committee decided to
recommend the revision of AS
for an amount of Rs .104.423 Cr.
(Additional Amount-Rs.4.343
Cr.) due to the revision of
estimate with DSR 2018 to
SHPSC subject to the
conditions that the excess
amount of Rs-4.343 Cr- shall be

met fiom the savings in the
same sector and deficit if any
shall be met by Kollam
Corporation and Council
decision in this regard shall be
obtained.

The Committee decided to revise the AS
ofthe work to Rs.104.423 Cr. (Additional
Amount - Rs.4.343 Cr.), dua to the
revision of estimate with DSR 2018
subject to the following conditions:
. The excess amount of Rs.4.343 Cr.

shall be met fiom the savings in the

same sector and deficit ifany shall be

met by Kollam Corporation.
o The work to be completed by

311t0t2023.
. Projact Manager: Sri. Sabeer A

Raheem, Executive Engineer, Project
Division, KWA

The Revised AS was issued Vide G.O (Rt) No.3l5/
2027 LSGD dated 12r'0212022.

The work- Package 3- Construction of weir at
Njankadaru was been tendered on 26.02.2022. ^fwo

bids were received .The lowest quoted 29 o/o atnye
the tendered PAC. Work order is issued at l07o
aboye the tendered PAC as per norms. Contractor is
not willing to reduce the quoted rate Awaiting
decision from Goyt. regarding tender excess.
Project Manager: Sri.Rajesh Unnithan,
Executive
Engineer, hoject Dn, KWA, Kollam

Agenda ltem No.2.3.2: Kannur
gglpglg!!.9l:__BgU Water
Supply Sector-Puzhathi- Rehabilitation
of existing old distribution networks,
valves, House service connections and
interconnections in Kannur Corporation
SAAP 2015-16,2016-17

The Committee decided to
recommend the Revision of AS
of the work to the tune of
Rs-18-85 Cr- liom Rs.l6.9 Cr.
to SHPSC, due to the increase
in road restoration cost subject
to the condition that the
Additional Amount of Rs.1.95
Cr. can be met llom the AS to
TS savings in the SEWSEP
Sector

The Committee decided to revise the AS
of the work to Rs.18.85 Cr. from Rs.l6.9
Cr., due to the increase in road restoration
cost subjeat to the condition that the
Additional Amount of Rs.1.95 Cr. shall be

met fiom the AS to TS savings in the
SEWSEP Sector.

The Revised AS was issued Vide G.O (Rt) No.3l7l
20221 LSGD dated 1402t2022 .

Work Completed

Agenda llem Na2.3.3.'Kannur
CorDoration -Reouest for Revision o[ffi
meetine - Water Supply Sector
Providing new house service connections
(4950 Nos.) including water meter.

The Committee decided to
recommend to the SrIPSC for
allowing the utilization of an
amount of Rs.2.92 Cr. fiom the
TS savings of Sewerage &
Septage Sectu in place of22nd
SHPSC decision to utilize the
savings in Water Supply, SWD
and UT Sectors.

The Committee decided to approve the
utilization of an amount of Rs.2.92 Cr.
fiom the TS savings of Sewerage &
Septage Sector in place of 22nd SHPSC's
decision to utilize the savings in Water
Supply, SWD and UT Sectors.

The Revised AS was issued Vide G.O (Rt) No. 317l
2022/LSGD dated t2/02/2022 .
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Agenda ltem No.2.i.ri &!4tt!d
Municioalitv -Revision of AS -Water
Supply sector- Augrnentation of WSS to
Palakkad Municipality- I ) Proyiding new
DI pipeline of 600 mm dia CWPM
Puthur to Moothanthara OHSR (Part-l),
2) Proyiding new DI pipe line of600 mm
dia CWPM Mattumantha to
Kalmandapam OHSR (Part-tr)

The Committee decided to
recommend tle Revision of AS
of the work to the tune of
Rs.10.26 Cr. from Rs.lo Cr.to
the SHPSC due to the inoease
in road restoration cost and
additional cost incurred to
Railways. The Additional
Amount - Rs.0.2593 Cr. can be

met from the savings from 3

works in the WS Sector.

The Committee decided to revise the AS
of the work to Rs.10.26 Cr. from Fs.10
Cr., due to the increase in road restoration
cost and additional cost incurred to
Railways. The Additional Amount -
fu.0.2593 Cr. can be met &om the savings
ofthe 3 works in WS Sector subject to the
condition that the Council decision in this
regard shall be obtained.

The Revised AS was issued Vide G.O (Rt) No.l30/
2022 fi ,SGD dated 1 8 I 0 I I 2022

Work Compl€ted

Agenda Item No.2.4: PROJECTS BEING IMPLEMENTED BY ULB
Agenda ltem No.2.4.1: Kollam
CorDorrtiotr-ADDroval for the tender
€xcess and AS for th€
pIqigg!:"SWD Ph Ill-Pullikkada
Colony" under the SWD Sector

The Committee decided to
recommend the approval of the
9.99o/o tend* excess (Rs.o.122
Cr.) and revision of AS to
Rs.1.352 Cr. ofthe work to the
SHPSC subject to the condition
that 50% of cost due to tender
excess shall be met by the ULB
and balance 50% shall be met
by the State. Council decision in
this regard shall be obtained.

The Committee decided to approve the
9.99yo tetder excess (Rs.0.122 Cr.) and
revision ofAS to Rs.1.352 Cr. ofthe work
subject to the conditions that 5070 of cost
due to tender excess shall be met by the
ULB and balance 50% shall be met by
the State-
o The work shall be completed by

3|03t2022.
. Project Manager: Sri. Shaji J,

Executive En gineer, Kollam
Corporation

The Revised AS was issued Vido G.O (Rt) No.3l5/
2022t-SGD dated, t210212022 .

The project was awarded on 20-01-22. Work yet to
be started

Agenda llem
Corporotion

Na2.1.2:

-ADDrovrl
Kollam
Tender

@: Urban Transpon Sector -
Construction and Renovation of Foot
Path and Supporting Structures. Phase:V

Committee decided to
recommend approving the
9.15% tend€r excess of the
work to SHPSC subject to the
condition that 5flo of cost due
to tender excess shall be met by
the ULB and balance 50% shall
be met by the State. Council
decision in this regard shall be

obtained.

The Committee decided to approve9.l57o
tender excess ofthe work to subject to the
aondition that 50% of cost due to tender
excess shall be met by the ULB and
balance 50% shall be met by the State.
. The work shall be completed by

3t/0312022.
. Project Manager: Smt. Shaija B,

Executive Engineer, Kollam
Corporation

The Revised AS was issued Vide G.O (Rt)
No.3l5l2022lLSGD dated 12t02t2022 .

The project was awarded on 20-01-22 and
commenced. No progress,
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Agendi Item No.2.4.3: Kochi
Municipal Corporation - Cancellation
of Work: De ralised Sew€rase
svstem in Div 15 .16 & l7 -
SEWERAGE Sector{ancellation of
decentralized sewerage systems for Div.
l5 & l7 and utilizing tle savings for new
projects under Water Supply Sector.

The Committee directod the
Secretary, Kochi Corporation to
place alternative proposal for
liquid waste management for
the respective divisions of
Kochi Corporation. Matter
deferred.

Kerala Water Authority Sewerage division has
been prepared a sewerage master plan for Kochi city.
The master plan envisages 635 Cr. projects in Kochi.
They are planning to establish 40 MLD sewerage
treahnent plant and its network and a 100KLD
soptage tleatrnent plant at Elamkulam. West Kochi
divided as six zones and zonal STPs are proposed,
2 MLD septage treatment plant proposal at
Brahmapuram for adjacent local bodies which are
included in urban agglomeration under tied grand.

Agenda Item No.2.4.4: Guruvavur
Municioality & SeDtase

S99!9I - Co-treatment of the Septage of
Guuvayur Municipality in the Existing 3
MLD STP of KWA & Cancellation of
the 100 KLD Septage Treatment Plant
Proposed under AMRUT

The Committee directed to
prepare a comparison of total
cost of the project incurred so

far and likety to be incurred in
case of termination of Contract
so as to do co-treatnent yis-i-
vis going ahead with the project
and submit the same for the
consideration of SHPSC.

The Committee directed the ULB
Secretary to fotlow up with the Disfict
Level Committee regarding the file for
land conversion for construction of the
septage plant at Chakkamkandam. The
Committee also directed to go ahead with
the project since it has already been
tendered & awarded.

A request was submitted by the LrLB to the Distict
Collector, Th ssur $ 04.02.2022 ta obtain sanction
ftom the District Level Committee for the conversion
of land but vide letter dated 05.02.2022 the RDO
rejected the same. Vide lefter dated 24.02.2022 the
ULB requested the Go\t. to accord special sanction
for construction ofthe septage plant at the proposed
location. The NGT Meeting held by the Chief
Secretary on 03.03.2022 decided to find an
altemative land. The AMRUT Core Committee
meeting ofthe ULB held on 16.03.2022 arrived at the
conclusion that no other suitable land is available for
constructing the septage plant other than the
proposed land. Accordingly the ULB reported the
matter to tho Govt. vide letter dated 21.03.2022. ln
the NGT Meeting held by the Chi€f Secretary otr
19.04.2022 th€ KWA was directed to tske up the
project for co-treatment of septsge undcr RKI
itrst€rd of the AMRUT projecL
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Agends Item No.2.4.5: Guruvayur
MuniciprliW- Revision of AS - Green
Spaces & Parks Sector -Development of
Ground at Chavakkad High School

The Committee decided to revise the AS
of the work to Rs.2.50 Cr. from Rs.l.67
Cr., due to change in scope of works &
additional works required at site, subject to
the condition that the additional amount
required (Rs.0.83 Cr.) shall be met from
the savings in tlle same sector & deficit if
any shall be borne by the ULB.
o The work shall be completed by

1510512022.
. Project Manager: Smt. Resmi T,

Assistant Engineer, Guruvayur
Municipality

A detailed estimate has been prepared in the PRICE
and submitted to SE Kozhikode. Some corrections
were needed and the same was done through the
PRICE software. But as per the direction ofthe Chief
Engineer, LSGD vide DB-3/ 6512 (Cy 20131 CEI
LSGD dated 12.05.2022 all of the estimates haye to
be prepared and submitted in PRICE 3 software. So
the estimate is being recast as per PRICE 3 snd
will be submitted soon.

Agends Item No.2.4.6: Guruvlvur
Municipality - Revision of AS - Green
Spaces & Parks Sector Park at
Choolppuram

The Committee decided to
recommend the revision of AS
ofthe work to Rs.0.42 Cr. from
Rs.0.28 Cr.to the SHPSC, due
to additional works requfued at
site, subject to the following
conditions:
.Approval ofthe Councit in this
regard will be obtained.
.The additional amount required
(Rs.0.14 Cr.) will be met from
the savings in the same sector &
deficit if any shall be borne by
rhe ULB.

The Committee decided to revise the AS
of the work to Rs.0.42 Cr. llom Rs.0.28
Cr., due to additional works required at
site, subject to the following condition that
the additional amount required (Rs.0.14

Cr.) shall be met from the savings in the
same s@tor & deficit if any shall be bome
by the ULB.
o The work shall be completed by

t5/0312022.
. Project Manager: Sri. Tony CL,

Assistant Engineer, Guruvayur
Municipality

The Revised AS was issued vide c.O (Rt) No. 134/
2022 / LSGD da,td I 9 / 0 I I 2022.

907o of work has been completed. Tenders were
flooted 2 times for fountain work but no bids were
received. So offers wore invited and a Contractor
named Vinod Kumar has taken up the work. But due
to unprecedented rain the fountain work could not bo
started. The work is expected to be completed by
25.07.2022.
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The Committee decided to
recommend the revision of AS
ofthe work to Rs.2.50 Cr. from
Rs.1.67 Cr.to the SHPSC, due
to change in scope of works &
additional works required at
site, subject to the condition that
the additional amount required
(Rs.0.83 Cr.) will be met from
the savings in the same sector &
deficit if any shall be borne by
the ULB.

The Revised AS rryas issued vide c.O (Rt) No. 134/
20221 LSCD dded 1910112022.



Agenda ltem No.2.4.7: &gIg!
CorDoration - Pevment of GST to the
Contractor & Revision of AS- Urban
Transport Sector Work:Multi Level Car
Pa*ing (MLCP)- At Stadium Premises
and Bank Road

The Committee decided to
recommend the Revision of AS
of the work to the tune of
Rs.11.27 Cr. fiom Rs.9.96 Cr.to
the SHPSC due to the 18% GST
amount (Additional Amount -
Rs.1.30 Cr.) subject to the
condition that excess amount of
Rs.l.30 Cr. can be met from the
savings in AS under Urban
Transptrt Sector.

The Committee decided to revise the AS
ofthe work to Rs.ll.27 Cr. from Rs.9.96
Cr. due to the l8% GST arnount
(Additional Amount - Rs.1.30 Cr.) subject
to the condition that excess amount of
Rs.l.30 Cr. shall be met from the savings
in AS under the Urban Transport Sector.
The work shall be completed by
3 t/1212022.
Project Manager: Smt. Beena A,
Superintending Engineer,
Thiruyananthapuram Corporation.

The Revised AS was issued vide c.O (Rt) No. 334/
2022 I LSGD datgd 1 5 I 02 /2022.

Work 25%o completed

Agenda ltem Na2.4.8: Ksnnur
Corpor8tion -Revision of AS:Prrk
S€ctor -Rejuven ation ofSN Park

The Committee decided to
recommend the revision of AS
of the work to the tune of
Rs.1.355 Cr. from Rs.l.l0 Cr.
to SIIPSC due to the additional
works required at site
(Additional Amount - Rs.0.255
Cr.) subject to the condition that
the excess amount of Rs.0.255
Cr. can be met from the TS
savings under Storm Waler
Drainage Sector.

The Committee decided to revise the AS
of the work to Rs.1.355 Cr. from Rs.1.10
Cr., due to the additional works required at
site (Additional Amount - Rs.0.255 Cr.)
subject to the condition that the excess
amount of Rs.0.255 Cr. shall be met tom
the TS savings under the Storm Water
Dminage Soctor.

The Revised AS was issued vide G.O @t) No.201l
2022l LSGD dated 0llO2l2O22.

Agenda It€m No.2.4.9: Launch of
AMRUT 2.0

The Committee took note ofthe
AMRUT 2.0 guidelines.

The Committee took note of the AMRUT
2.0 guidelines.

Agenda Item No.2.4.10:
Final Inyestment Grade Energy
Audit(IGEA) Reports Submitted by
EESL for the 9 AMRUT Cities in
Kerala- Release ofPa),rnent to EESL

The Committee decided to ratiry the
decision taken by the Chief Seoetary to
release the amount of Rs.23, 93,5231-
(Rupees Twenty Three Lakhs Ninety
Three Thousand Five Hundred and Twenty
Three only) to M/s. EESL from the
Reform Incentive fund of AMRUT for the
prepamtion of IGEA Report for the 9
AMRUT cities of Kerala.

An amount ofRs. 23, 93, 523 /-was transfened to
EESL vide Proceedings-SMMU/ AMRUT/ EESL/
63 I 201 5 dated 6.1 1.2021
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General Deliberations:
The Vice Chairman of tho Palakkad
Municipality informed that the posts of
Municipal Engineer and Assistant
Executive Engineer are vacant for the
last few months and requested the
Committee to give necessary direction to
fill these vacancies.

The Committee took note ofthe request of
the Vice Chairman of Palakkad
Municipality and directed the Additional
Chief Secretary, LSGD to provide
Engineers for the Municipal Engineer &
Assistant Executive Engineer posts of the
PalakAad Municipality.

Vide letter No. E.W.A3l41l2022lLScD datd
29.4.2022, Government has informed thet the
Yacancy would be filled after DPC.

Agenda Item No.3: PROGRESS ACHIEVED SINCE 22'tSLTC HELD ON 3"d December 2021 (As On23.05.2022)

3.1, CITY WISE PROGRESS (Amoutrt ln Cr.)

City
TS lssud (23.05t022) SLTC

270 360.12 270 111.24 270 331 24 266 323 2t 262 305.56 239 223 85 6216 207.9t 57 73

108 258.35 to7 235 78 to7 B5 7a 106 t89 48 101 182.8! 80 137.53 53 23 130 98 49.50

I50 220.02 150 202 | 150 t9a 47 t49 t7466 143 t64.51 l14 166.18 75 53 It6 50 62.04

50 308.14 t0 307.6t 50 105 47 50 305 47 50 305 47 IIE 95 lt8 48 38.45

38 225 65 38 205.74 38 205 52 38 38 20?.92 24 146.91 65.10 t4t 96 62.91

59 3lL.'72 59 299.02 294.67 56 176.30 55 t74.61 45 86.5 t 27 75 70.40 23.44

9E 272-06 98 264.46 98 264 46 96 234 89 94 215.98 r49 t4 54.42 140.05 51.48

l3 2t3_7t 33 2t3.71 33 2t371 33 2t3',lt 32 2t321 l3 t43 45 137.2t 64 20

r94 2t9 65 194 2ta.ol t9l 2t2.9',7 209.4t 80.7t 169 3l 77.07

Grnd Totd 1000 23E9.{l 999 2217.74 999 2261.39 98s 2033.62 967 1974.94 79t r3{9.8r 56.49 1252.79 52.65
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38.60

202.92

59

67.13

)94 218 07 190 153 177 29



3.2. SECTOR WISE PROGRESS(Amount h Cr.)

TS Isued
d

(2J.0s.2022) SLTC

t12 I I34.88 t7t I to7 .29 t7) I 100 8l l7l t70 104616 t25 866.t4 808.65 12.t8

138 586.5t Il8 584 77 126 429 63 lr9 389.38 90 17 33 9t _25 13.96

495 :r5l 99 ,195 346 4l 495 34619 495 314.10 493 333.51 240 36 67 91

123 205.06 t23 t9t.62 l2t 179 41 ll3 t62.68 80 93 t7 45 44 86.47 42.t1

72 46 65 72 4591 12 45.91 72 43.49 72 13.2t 52 29.44 6:1.l8 26.07 56 t1

1000 23't9.43 999 22Tt.74 999 2267.39 985 2033.62 967 1974.94 l3:19.81 56.49 1252.79 52.65

3.3. KWA & ULB CONSOLnATION (Amount h Cr.)

.TS Isru.d Totd Erp.fdltut!
(r1.0s1022)

SLIC

NG

163 163 I,ll8ll 162 1,09t.90 1.085.42 162 t,o3t.'12 125 000 863.14 1120 ?3.04

I l8 I l8 l18 243.12 ll8 28312 I l3 206 57 90 3 l0 30 111 32 14.97 9l.ll 28 63

KWA-Totd 281 281 lJt639 2E0 t)75j2 260 275 r238r9 l 10.30 974.6 67.U 897.tE 61.10

1]LB

9 9 t677 I 15.19 9 l5 39 9 l5 2l o I 0.50 299 l7 85 219 t4 52

20 20 330 57 20 302.19 301 05 223.06 0 :t4 08 Ll4 034 0.r4

Dr.img. 495 495 495 346.41 495 34619 495 314.10 2 039 244.56 70.22 240.36 6193

123 l9l6l 123 ta9 7l t2t 17647 80 8 l9 3l 93.17 45.44 86 47 42 t7

72 72 46.65 72 45.91 72 45 9l 72 0 0.00 29.48 6:1.18 26 07 56 17

llLB -Tot.l 1\9 7t9 951.04 902.11 719 89E.25 710 795.JJ 578 15 s&18 375.35 J9.JE 355.42 37.13

1000 1000 2JE9.43 999 2271.13 999 2267j9 9E5 2,033{2 193 l8 64.5E 1349-8t 56.49 t)52,19 52.65
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'76.32

648.85 138 |2.46

248.56 '70.22

123 189.72

793

t62 406.27

118.28

1,359.1d 215

20 t3 0.04

353 99

t23 t23 205 06

52

719



3.4: Progress Achieved Since Last SLTC

Mileston€
AS Accorded TS Issued Tendered Work awrrded Work

Complcted

No, Amount No. Amount No. Amount No. Amounl No. Amount

Last SLTC
(30.rr.2021) 1002 2379.40 t 001 984 2007.88 752 1252.79

Current SLTC
r 000 2389.43 999 2211.14 999 2267.39 985 793 1349.81

Progrcss
10.03 2 t5.42 I 1 25,74 4t

Remsrks 2 projects
csncelled
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Total
Experdiaure

2262.32 998 2249.70

2033.62

17.69 97.02



Agenda ltem 4: PROJECTS BEING IMPLEMENTED BY KWA

Agenda Item 4.1: Kochi Municioal Corooration - AS Revision - KWA- WS Sector Layins pumpins main of 500mm DI oioe from WTP at
Maradu to DumD house at Thammanam

Details of Work Reason Source of Fund
Work: Laying pumping main of 500mm DI pipe llom
WTP at Maradu to pump house at Thammanam

r SAAP:2016-17
. AS Detsils: GO(RQ No. 3170/2017/ LSGD dtd

28109117

. AS Amount: Rs.16.5 Cr.
o Revised AS Amount requested: 21.5 Cr.
o Excess Amount required- 5,0 Cr

TSNo. TS/ CE/CR//KWA/45/2017-l8dated

28/11/17 for Rs. l6.50Cr
Agreement No. I0/SE/PHC/CHN /2018-19
dated08/10/18 ofthe SE, PHC, Kochi.

Recommendqlion of M.D, KlyA is awailed

Council Decision: Since the code of conduct is
prevailing in Emakulum distdct due to Thriktakara L.A
constituency by-election, council decision could not be
taken.

a

The Secretary, Kochi Corporation
No.CoC/AMRUT/KWN01l20l7 DTD
(Annexure-3) reported as follows.

vide letter
16/05122

The project was enisaged for bringing additional
quantity ofwater -18 MLD-from treatment plant at

Maradu to pump house at Thammanam

The total length of pipe to be laid in the original
proposal was 5850m out of which 3700m to be

laid along service road ofNH66 and balance pipe

along PWD road. The pipe laying along PWD
road is already completed.

Sanction has not yet been issued by NHAI and it
was advised by NHAI to lay the pipe after

oonstucting utility duct as per MORTH circular.

The constructiotr of RCC utility duct and
license f€€ to be paid to NHAI would cause

huge additiolal financid commitment and
hence 8n alternative route is proposed which
inclodes LSGD, PWD Roads and a small
portion ilr NH service rord.
The revised propossl costs Rs 21.5 Cr against
the original propcsal ofRs.16.5 Cr.
There will be m sdditionsl fund requirement
of Rs. 5 Cr.

a

a

a

The project- 'sarovaram walkway and cycle track' under
urban hansport sector which is proposed for cancellation
as Agenda No. 5.7

. SAAP:2017-18

. AS Details: G.O (Rt) No.l499l2018/LSGD
dated 31-05-2018.

. AS Amount: Rs.9.309Cr
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