



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - Kollam Municipal Corporation - AMRUT Project - "Augmentation of water supply scheme to Kollam" - Revised Administrative Sanction - Accorded - Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.31/2020/LSGD Dated,Thiruvananthapuram, 03/01/2020

Read 1 G.O.(Rt.)No.3170/2017/LSGD dated 28/09/2017

2 Minutes of 22nd State Level High Powered Steering Committee of AMRUT held on 25/10/2019

3 Letters No. UP1/1374/2019/AMRUT(5) Dated 19/11/2019 and 23/12/2019 of Mission Director, AMRUT.

ORDER

As per the G.O read as 1st paper above Administrative Sanction was accorded for the project 'Augmentation of water supply scheme to Kollam (2015-16, 2016-17 and 2017-18) for an amount of Rs.78.35 Cr. This project has multiple components for which Technical Sanction have been issued separately.

2) The State Level High Powered Steering Committee (SHPSC) of AMRUT held on 25.10.19 accorded revised Administrative Sanction for the work 'Augmentation of water supply scheme to Kollam' for an amount of Rs 92.08 Cr, on condition that the excess amount should be met from the savings amounting to Rs 8.25 Cr (UT Sector Rs 2.69 Cr, SWD Sector -Rs 3.02 Cr., Parks sector Rs 1.50 Cr, Water Supply Sector Rs 1.04 Cr) and that excess amount after Savings should be borne by ULB.

3) Government have examined the matter in detail. On the basis of the decision taken by the 22nd State Level High Powered Steering Committee of AMRUT held on 25/10/2019 and the request of Mission Director, AMRUT read as 3rd paper above, Government are pleased to accord revised Administrative Sanction for the work "Augmentation of water supply scheme to Kollam (2015-16, 2016-17 and 2017-18-phase I,II & III) - 6 component works" for an amount of Rs 92.08 Cr subject to the following conditions :

1. The excess amount should be met from the savings amounting to Rs 8.25 Cr (UT Sector Rs 2.69 Cr, SWD Sector - Rs 3.02 Cr., Parks sector Rs 1.50 Cr, Water Supply Sector Rs 1.04 Cr) and that excess amount after Savings should be borne by Kollam Municipal Corporation.
2. If the reason for estimate revision is the defect in preparation of DPR, the difference in estimate amount due to escalation shall be recovered from the Agency.
3. Mission Director shall ensure proper implementation of the projects, allowing admissible rates and strict adherence to financial discipline.

(By order of the Governor)

R S KANNAN

SPECIAL SECRETARY

To:

Mission Director, AMRUT

Director of Urban Affairs, Thiruvananthapuram

Secretary, Kollam Corporation

Managing Director, Kerala Water Authority

Chief Engineer, Kerala Water Authority

The Principal Accountant General (Audit/ A&E/ LBA &A)

The Information Officer, (Web & New Media) I&PRD

Executive Director, Information Kerala Mission

Stock File/Office Copy

Forwarded /By order

Section Officer