



## GOVERNMENT OF KERALA

### Abstract

AMRUT - Kannur Corporation - Park Sector - Revision of AS - Sanctioned - Orders Issued

---

### **LOCAL SELF GOVERNMENT (DC) DEPARTMENT**

G.O.(Rt)No.201/2022/LSGD Dated, Thiruvananthapuram, 01-02-2022

---

Read 1 G.O.(Rt.) No. 4165/2017/LSGD dated 23/12/2017

2 Minutes of the 29th SHPSC for AMRUT dated 04/01/2022

3 Letter No. UP1/1374/2019/AMRUT/General/7 dated 11/01/2022 from Mission Director, AMRUT

### ORDER

As per orders read as 1st paper above, Government gave AS for Rs.1.10 Cr. for the work "Rejuvenation of SN Park" in Park Sector being implemented by Kannur Corporation.

2. As per the letter read as 3rd paper above, the Mission Director AMRUT has informed that the matter has been placed in the 29th SHPSC for approval and the Committee decided as follows:

- The Committee decided to revise the AS of the work to Rs.1.355 Cr. from Rs.1.10 Cr., due to the additional works required at site (Additional Amount - Rs.0.255 Cr.) subject to the condition that the excess amount of Rs.0.255 Cr. shall be met from the TS savings under the Storm Water Drainage Sector.

3. Government have examined the matter in detail and are pleased to accord revised administrative sanction for the work "Rejuvenation of SN Park" in Park Sector to Rs.1.355 Cr. from Rs.1.10 Cr., subject to the condition that the excess amount of Rs.0.255 Cr. shall be met from the TS savings under the Storm Water Drainage Sector works in Kannur Corporation as per the decision of 29th SHPSC




for AMRUT.

(By order of the Governor)  
BIJU PRABHAKAR  
SECRETARY

To:  
Mission Director, AMRUT  
The Principal Accountant General (Audit/ A&E/ LBA &A)  
The Information Officer, (Web & New Media) I&PRD  
Executive Director, Information Kerala Mission  
Stock File/Office Copy

Forwarded /By order,

  
Section Officer.