



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - AMRUT - 1.0 – Decisions of the 37th State Level High Powered Steering Committee (SLHPC) (37.4.1, 37.4.2, 37.4.7) – Approved - Orders issued

Local Self Government (WM) Department

G.O.(Rt)No.771/2025/LSGD Dated,Thiruvananthapuram, 22-03-2025

Read 1 Minutes of the 37th State Level High Powered Steering Committee(SLHPC) of AMRUT-1.0 held on 07.02.2025

2 Letter No SMMU/166/2022-UP2/1 Dated 14/03/2025 from the Mission Director , AMRUT

ORDER

The 37th State Level High Powered Steering Committee of AMRUT - 1.0 held on 07/02/2025 taken the following decisions

a) Decision No 37.4.1 :

The proposal of Kannur Corporation for approval of taking up of additional works and revision of Administrative Sanction was placed in the 37th SHPSC. The details of the work and decision taken are as follows.

Name of Work: Septage Treatment Plant at Chelora
Sector: Sewerage & Septage
AS Amount: ₹ 4.197 Cr. (GO(Rt)No.27/2024/LSGD Dated, 03.01.2024)
Revised AS Amount Required: ₹4.898 Cr.
Decision: i) Approved the taking up of additional works worth ₹0.701 Cr. related to the sewerage & septage sector work, 'Septage Treatment Plant at Chelora,' from the savings in the amount claimed from MoHUA of another sewerage & septage sector work, 'Providing house connection for decentralized sewerage network with STP in Old Kannur Municipal Area.' ii) Approved the revision of AS of the work, 'Septage Treatment Plant at Chelora,' from ₹4.197 Cr. to ₹4.898 Cr.

b) Decision No. 37.4.2:

The proposal of Kozhikode Corporation for approval of alternative proposal instead of the procurement of Mobile Septage Unit and Compact STP was placed in the 37th SHPSC. The details of the work and decision taken are as follows.

Name of Work: Mobile Septage Unit (2 nos.), Mobile Toilet Unit (2 nos.) & Compact STP (2 nos.)
Sector: Sewerage & Septage
AS Amount: ₹2.427 Cr. (GO(Rt)No.182/2024/LSGD Dated, 23.01.2024)
Alternative Proposal: Mobile Toilet Unit and Septage Collection Vehicle
AS Amount Required: ₹2.427 Cr.
Decision: i) Approved the cancellation of the Mobile Septage Treatment Unit and the Compact STP. ii) Approved the proposal to shift the work, 'Purchase of Septage Collection Vehicle', from the ULB's Plan Fund to AMRUT-1.0. iii) Rejected the proposal to take up the work, 'Installation of CCTV camera at various locations', under AMRUT-1.0 as the same is not an admissible component.

c) Decision No. 37.4.7:

The proposal of Thiruvananthapuram Corporation for approval of taking up of balance works and revision of administrative sanction of four works was placed in the 37th SHPSC. The details of the works and decisions taken are as follows.

A) Name of Work: Sewerage Pump House at Edathara in Thiruvananthapuram Corporation Sector: Sewerage & Septage AS Amount: ₹8.21 Cr. (GO(Rt)No.1672/2020/LSGD Dated, 16.09.2020) Revised AS Amount Required: ₹9.73 Cr.
B) Name of Work: Supplying and laying 600mm diameter DI pumping main from pump house at Edathara to STP at Muttathara in Thiruvananthapuram Corporation Sector: Sewerage & Septage AS Amount: ₹17.29 Cr. (GO(Rt)No.534/2017/LSGD Dated, 23.12.2017) Revised AS Amount Required: ₹22.97 Cr.
C) Name of Work: Providing new network in the missing areas of the core city in Thiruvananthapuram AS Amount: ₹7.98 Cr. (GO(Rt)No.3530/2017/LSGD Dated, 02.11.2017) Revised AS Amount Required: ₹8.84 Cr.

<p>D) Name of Work: Laying transmission main and sewer networks in Block J (Karimanal) collection and conveyance system</p> <p>AS Amount: ₹13.64 Cr. (GO(Rt)No.3259/2022/LSGD Dated, 31.12.2022)</p> <p>Revised AS Amount Required: ₹19.00 Cr.</p>
<p>Decision:</p> <p>i) Approved the execution of the balance works related to the work, 'Sewerage Pump House at Edathara in Thiruvananthapuram Corporation,' under AMRUT-1.0, and the revision of the AS amount from ₹8.21 Cr. to ₹9.73 Cr.</p> <p>ii) Approved the execution of the balance works related to the work, 'Supplying and laying 600mm diameter DI pumping main from pump house at Edathara to STP at Muttathara in Thiruvananthapuram Corporation,' under AMRUT-1.0, and the revision of the AS amount from ₹17.29 Cr. to ₹22.97 Cr.</p> <p>iii) Approved the execution of the balance works related to the work, 'Providing new network in the missing areas of the core city in Thiruvananthapuram,' and the revision of the AS amount from ₹7.98 Cr. to ₹8.84 Cr.</p> <p>iv) Approved the execution of the ongoing works including 18% GST related to the work, 'Laying transmission main and sewer networks in Block J (Karimanal) collection and conveyance system,' and the revision of the AS amount from ₹13.64 Cr. to ₹19.00 Cr.</p> <p>v) Approved the proposal to meet the total additional amount required (₹12.92 Cr.) for the above-mentioned four sewerage & septage sector works from the savings available (₹4.20 Cr.) in the amounts claimed from MoHUA in the SEW Sector and WS Sector, and the balance amount (₹8.72 Cr.) from the savings available with Thiruvananthapuram Corporation or any other ULB at the time of final reconciliation of all AMRUT-1.0 works.</p> <p>vi) In case sufficient savings are not available at the time of final reconciliation, the amount required over and above the available savings shall be borne by the ULB.</p>

2) The Managing Director, AMRUT as per the letter, read as 2nd paper above, requested Government to issue necessary orders approving the above decisions of the 37th State Level High Powered Steering Committee of AMRUT 1.0 .

3) Government have examined the matter in detail and are pleased to approve the decisions Nos. 37.4.1, 37.4.2 and 37.4.7 of the 37th State Level High Powered Steering Committee of AMRUT 1.0, as below, and orders issued accordingly.

i) Approved the taking up of additional works worth ₹0.701 Cr. related to the sewerage & septage sector work, 'Septage Treatment Plant at Chelora,' from the savings in the amount claimed from MoHUA of another sewerage & septage sector work, 'Providing house connection for decentralized sewerage network with STP in

Old Kannur Municipal Area' .Revised AS for the work, 'Septage Treatment Plant at Chelora,' is also issued from ₹4.197 Cr. to ₹4.898 Cr.

ii) Approved the proposal of Kozhikode Corporation for the cancellation of the work 'Mobile Septage Treatment Unit and the Compact STP' and to shift the work, 'Purchase of Septage Collection Vehicle', from the ULB's Plan Fund to AMRUT-1.0.

iii)

* Approved the execution of the balance works related to the work, 'Sewerage Pump House at Edathara in Thiruvananthapuram Corporation,' under AMRUT-1.0, and the revision of the AS amount from ₹8.21 Cr. to ₹9.73 Cr.

* Approved the execution of the balance works related to the work, 'Supplying and laying 600 mm diameter DI pumping main from pump house at Edathara to STP at Muttathara in Thiruvananthapuram Corporation,' under AMRUT-1.0, and the revision of the AS amount from ₹17.29 Cr. to ₹22.97 Cr.

* Approved the execution of the balance works related to the work, 'Providing new network in the missing areas of the core city in Thiruvananthapuram,' and the revision of the AS amount from ₹7.98 Cr. to ₹8.84 Cr.

* Approved the execution of the ongoing works including 18% GST related to the work, 'Laying transmission main and sewer networks in Block J (Karimanal) collection and conveyance system,' and the revision of the AS amount from ₹13.64 Cr. to ₹19.00 Cr.

* Approved the proposal to meet the total additional amount required (₹12.92 Cr.) for the above-mentioned four sewerage & septage sector works from the savings available (₹4.20 Cr.) in the amounts claimed from MoHUA in the SEW Sector and WS Sector, and the balance amount (₹8.72 Cr.) from the savings available with Thiruvananthapuram Corporation or any other ULB at the time of final reconciliation of all AMRUT-1.0 works.

* In case sufficient savings are not available at the time of final reconciliation, the amount required over and above the available savings shall be borne by the ULB.

(By order of the Governor)

ANUPAMA T V
SPECIAL SECRETARY

Mission Director, AMRUT

Local Self Government(DC)Department

The Accountant General(Audit/A&E),Kerala,Thiruvananthapuram

The Information Officer, Web&New Media,I & PRD

Stock File/Office Copy

Forwarded /By order

Section Officer