



GOVERNMENT OF KERALA

Abstract

LSGD -AMRUT 1.0 - Skywalk under Urban Transport sector of AMRUT in Thrissur Municipal Corporation - Tender excess (5%) related to the sub work of 'Side covering and false ceiling works of Skywalk,' - Approved – Orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.768/2025/LSGD Dated,Thiruvananthapuram, 22-03-2025

- Read:- 1. G.O.(Rt)No.184/2024/LSGD dated 23-01-2024
2. Minutes of the 37th State Level High Powered Steering Committee (SHPSC) of AMRUT-1.0 held on 07.02.2025 (Agenda Item No.37.4.3)
3. Letter No. No. SMMU/166/2022-UP2/2 dated 14.03.2025 of the Mission Director, AMRUT

ORDER

As per G.O read as 1st paper above, Administrative Sanction has been accorded for two new works ("Supplying and installing centralized AC for Skywalk" for an amount of Rs.1.15 Cr. and "Side covering and false ceiling work of Sky Walk" for an amount of Rs.2.50 Cr.) related to Skywalk project under Urban Transport Sector of AMRUT in Thrissur Municipal Corporation .

2. 37th SHPSC has considered the proposal of Thrissur Municipal Corporation for the approval of tender excess related to the sub work of the work, 'Side covering and false ceiling works of Skywalk' as detailed below;

Name of Sub Work: Infrastructure works related to the Skywalk like side protection (grill work) for 4 staircases, AC outdoor unit protection (grill work), ramp to electrical room, grill work for electrical room, toilet, overhead tank and its stand works, transformer platform, AC cable channel covering works, lift entry side covering works etc.

Estimated PAC = ₹3278446.26

LMR Amount = ₹3895703.16

Quoted Amount = ₹3442400.00

Tender Excess Amount= ₹163953.74 (5.00% above Estimated PAC).

3. Based on the recommendation of the 32nd State Level Technical Committee (SLTC) of AMRUT-1.0 that the average footfall on the Skywalk is more than 7000, the 37th SHPSC as per the decision read as 2nd paper above, has decided to approve the tender excess (5%) related to the sub work of the work, 'Side covering and false ceiling works of Skywalk,' since the tender excess amount involved is small, subject to the condition that the tender excess amount shall be borne completely by the ULB.

4. As per letter read as 3rd paper above, the Mission Director, AMRUT has requested to accord sanction based on the decision of 37th SHPSC.

5. Government have examined the matter in detail and are pleased to approve the tender excess (5%) related to the sub work of 'Side covering and false ceiling works of Skywalk,' as detailed above subject to the condition that the tender excess amount shall be borne completely by the ULB.

(By order of the Governor)
SHEEJA R S
JOINT SECRETARY

To:

The Mission Director, AMRUT
The Principal Director, LSGD
The Secretary, Thrissur Municipal Corporation
The Principal Accountant General (A&E) Kerala Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:-

Private Secretary to Hon'ble Minister for LSGD
PA to Principal Secretary, LSGD