



## GOVERNMENT OF KERALA

### Abstract

Local Self Government Department- AMRUT 2.0 - Vilayal Micro Water Supply Scheme of Kothamangalam Municipality – Revised Administrative Sanction accorded - orders issued

---

### LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.2757/2025/LSGD Dated,Thiruvananthapuram, 10-11-2025

---

Read 1 G.O.(Rt) No. 1909/2023 /LSGD dated 26-09-2023

2 Minutes of 11<sup>th</sup> State Level High Powered Steering Committee (SHPSC) of AMRUT 2.0 held on 27.10.2025 (Agenda Item No.11.13)

3 Letter No. SMMU/81/2022/UP1-02 dated 09.11.2025 of the Mission Director, AMRUT

### ORDER

As per G.O read as 1<sup>st</sup> paper above, Administrative Sanction has been accorded for an amount of Rs.0.746 Cr. (Capex 0.71 Cr. + Opex- 0.036 Cr.) for Vilayal Micro Water Supply Project of Kothamangalam Municipality.

2. The 11<sup>th</sup> SHPSC of AMRUT 2.0 has considered the proposal to revise the Administrative Sanction for the Vilayil Micro Water Supply project submitted from the Kothamangalam Municipality, due to the tender excess of 9.04% above the TPAC.

3. Based on the recommendation of State Level Technical Committee (SLTC) of AMRUT, as per the minutes read as 2<sup>nd</sup> paper above, the 11<sup>th</sup> SHPSC of AMRUT 2.0 has approved the proposal to revise Administrative Sanction for Vilayil Micro Water Supply Project to ₹81,20,541 (Capex ₹77,40,541/- Opex –₹3,80,000/-), due to tender excess of 9.04% above the TPAC, subject to the condition that 50% of the amount due to tender excess (6,42,006/-) may be met by the ULB, and the balance 50 % to be met by the State. The Committee has also directed the Municipal Secretary to take immediate action to award and commence the work at the site without further delay.

4. Government have examined the matter and are pleased to accord revised Administrative Sanction for an amount of ₹81,20,541 (Capex

₹77,40,541 /- Opex –₹3,80,000/-), for Vilayal Micro Water Supply Project of Kothamangalm Municipality-Vilayil Drinking Water Scheme, due to tender excess of 9.04% above the TPAC, subject to the condition that 50% of the amount due to tender excess (₹6,42,006/-) shall be met by the ULB, and the balance 50 % to be met by the State. The Secretary of Kothamangalm Municipality shall take immediate action to award and commence the work at the site without further delay.

(By order of the Governor)  
TINKU BISWAL  
PRINCIPAL SECRETARY

To:

The Mission Director, AMRUT  
The Principal Director, LSGD  
The Secretary, Kothamangalm Municipality  
The Principal Accountant General (A&E) Kerala Thiruvananthapuram  
The Accountant General (Audit I/ Audit II), Kerala Thiruvananthapuram  
The Information Officer, I&PRD (Web & New Media)  
The Executive Director, Information Kerala Mission.  
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD  
PA to Principal Secretary, LSGD