



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - AMRUT 2.0 – Water Supply Sector Project of Malappuram Municipality under - SWAP 1- Revision in the scope of works and Revision of the Name of the Project- – Sanction accorded - orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.2760/2025/LSGD Dated,Thiruvananthapuram, 10-11-2025

Read 1 G.O.(Rt)No.2906/2022/LSGD dated, 24-11-2022

2 Minutes of 11th State Level High Powered Steering Committee (SHPSC) of AMRUT held 27.10.2025 (Agenda Item No.11.9)

3 Letter No. SMMU/81/2022/UP1 dated 09.11.2025 of the Mission Director, AMRUT

ORDER

As per G.O read as 1st paper above, Administrative Sanction has been accorded for the Water Supply project- “AMRUT 2.0-SWAP-1-Improvements in MWSS to Malappuram Municipality- (Phase I)- Construction of 7.50 MLD Water Treatment Plant & 4.50 LL-OHSR for Panakkad & Melmuri(Part) Villages” of (AS Amount: ₹8.5007 Cr. (Capex: ₹7.6 Cr. & O&M: ₹0.9007 Cr.), of Malappuram Municipality

2. The 11th SHPSC of AMRUT 2.0 has considered the proposal submitted by Secretary of Malappuram Municipality for the approval for a scope revision in the following two water supply projects under SWAP 3 of AMRUT 2.0 as follows;

| Details of Original Work | Details of Proposed Work | Reason |
|---|---|--|
| A) Name of Work: AMRUT 2.0-SWAP-1- Improvements in MWSS to Malappuram Municipality- (Phase I)- Construction of 7.50 MLD Water Treatment Plant & 4.50 | Name of Work: AMRUT 2.0-SWAP-1- Improvements in MWSS to Malappuram Municipality- (Phase I)- Construction of 7.50 MLD Water | <ul style="list-style-type: none"> During the preparation of the Technical Sanction (TS) estimate, a decision was taken |

| | | |
|---|--|---|
| <p>LL-OHSR for Panakkad & Melmuri (Part) Villages (Project ID-KL-MALAPPURAM 6098)</p> <ul style="list-style-type: none"> • Sector: WS • AS Amount: ₹8.5007 Cr. (Capex: ₹7.6 Cr. & O&M: ₹0.9007 Cr.), G.O. (Rt)No.2906/2022/LSGD dated, 24-11-2022 • Household Benefitted: 1644 • Project Components: • Construction of OH tank- 4.5 LL at WTP Site near Inkel City • 7.5 MLD WTP -Rapid Gravity Sand Filter (Dual Media) near Inkel City • Status: 9% of the work completed. | <p>Treatment Plant for Panakkad & Melmuri(Part) Village (Project ID-KL-MALAPPURAM 6098)</p> <ul style="list-style-type: none"> • Sector: WS • AS Amount: ₹8.5007 Cr. (Capex: ₹7.6 Cr. & O&M: ₹0.9007 Cr.), • Household Benefitted: 6000 • FHTCs- NIL • Unit Cost: 13,000 • Project Components: • 7.5 MLD WTP - Rapid Gravity Sand Filter (Dual Media) near Inkel City | <p>to separate the OHSR component to streamline the project and allocate funds specifically for the 7.50 MLD Water Treatment Plant.</p> <ul style="list-style-type: none"> • By excluding the 4.50 LL OHSR, the funds could be more precisely directed toward the construction of the WTP. • Subsequently, the 4.50 LL OHSR component was incorporated into the Nagarasanjayam project. |
|---|--|---|

3. Based on the recommendation of SLTC, as per the minutes read as 2nd paper above, the 11th SHPSC of AMRUT 2.0 has decided to approve the revision of the scope of works, excluding the component: 4.50 LL-OHSR, without any additional financial commitment. 11th SHPSC has also decided to approve the revision of the Project name to “AMRUT 2.0-SWAP-1- Improvements in MWSS to Malappuram Municipality- (Phase I)- Construction of 7.50 MLD Water Treatment Plant for Panakkad & Melmuri (Part) Village.”

4. As per the letter read as 3rd paper above, the Mission Director, AMRUT has requested to accord sanction based on the decision of 11th SHPSC of AMRUT read as 2nd paper above.

5. Government have examined the matter in detail and are pleased to change the scope of Water Supply Sector Project of Malappuram

Municipality, excluding the component: 4.50LL-OHSR, without any additional financial commitment, as detailed above. Government are also pleased to revise the Project name sanctioned vide G.O read as 1st paper above to “AMRUT 2.0-SWAP-1- Improvements in MWSS to Malappuram Municipality- (Phase I)-Construction of 7.50 MLD Water Treatment Plant for Panakkad & Melmuri (Part) Village.”

(By order of the Governor)
TINKU BISWAL
PRINCIPAL SECRETARY

To:

The Mission Director, AMRUT
The Principal Director, LSGD
The Managing Director, Kerala Water Authority
The Secretary, Malappuram Municipality
The Principal Accountant General (A&E) Kerala, Thiruvananthapuram
The Accountant General (Audit I/ Audit II),
Kerala, Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Section Officer

Copy to:

Private Secretary to Hon'ble Minister for LSGD
PA to Principal Secretary, LSGD