



## GOVERNMENT OF KERALA

### Abstract

Local Self Government Department - AMRUT – Taking up of additional works in the Water Supply Sector of Guruvayur Municipality - Sanction accorded - orders issued

### **LOCAL SELF GOVERNMENT (DC) DEPARTMENT**

G.O.(Rt)No.2779/2025/LSGD Dated, Thiruvananthapuram, 10-11-2025

Read 1 Minutes of 38<sup>th</sup> State Level High Powered Steering Committee (SHPSC) of AMRUT held 27.10.2025 (Agenda Item No.38.4.5)

2 Letter No SMMU/166/2022-UP2/2 of the Mission Director, AMRUT

### ORDER

The 38<sup>th</sup> SHPSC of AMRUT has considered the proposal of the Guruvayur Municipality for the approval of taking up of additional works in the Water Supply Sector. The details of the works are as follows.

<p>A. Name of Work: Laying distribution network for improvement of coverage in Guruvayur &amp; Pookkode Zone in Guruvayur Municipality Sector: Water Supply (WS)  Original AS Amount: ₹13.72 Cr. [G.O. (Rt) No. 3170/2017/LSGD; dated 28.09.2017]  Current AS Amount: ₹16.67 Cr. [G.O. (Rt) No. 961/ 2020/ LSGD; dated 25.05.2020]  Anticipated Expenditure: ₹13.52 Cr. (A)  Additional Amount Required: ₹4.00 Cr. (B)  Revised AS Amount Required: ₹17.52 Cr. (A+B)</p>
<p>B. Name of Work: WSS to Guruvayur Municipality in Thrissur Dist., laying of balance distribution network in Guruvayur Municipality Sector: Water Supply (WS)  Original AS Amount: ₹19.68 Cr. [G.O. (Rt) No. 4165/ 2017/ LSGD dated 23.12.2017]  Current AS Amount: ₹23.00 Cr. [G.O. (Rt) No. 961/ 2020/ LSGD; dated</p>

25.05.2020]
Anticipated Expenditure: ₹20.03 Cr. (A)
Additional Amount Required: ₹3.50 Cr. (B)
Revised AS Amount Required: ₹23.53 Cr. (A+B)
<p>C. Name of Work: Laying distribution networks in Thykkad Zone in Guruvayur Municipality</p> <p>Sector: Water Supply (WS)</p> <p>Original AS Amount: ₹10.00 Cr. [G.O. (Rt) No. 518/2018/LSGD dated 22.02.2018]</p> <p>Current AS Amount: ₹12.13 Cr. [G.O. (Rt) No. 961/ 2020/ LSGD; dated 25.05.2020]</p> <p>Anticipated Expenditure: ₹12.13 Cr. (A)</p> <p>Additional Amount Required: ₹3.00 Cr. (B)</p> <p>Revised AS Amount Required: ₹15.13 Cr. (A+B)</p>

2. Based on the recommendations of the SLTC, subject to the conditions mentioned below, as per the minutes read as 1<sup>st</sup> paper above, 38th SHPSC has decided.

i) to Approve the taking up of the following additional work under the WS sector work, 'Laying distribution network for improvement of coverage in Guruvayur & Pookkode Zone in Guruvayur Municipality', and the revision of its AS from ₹16.67 Cr. to ₹17.52 Cr.

Road Restoration: ₹4.00 Cr.

ii) to Approve the taking up of the following additional works (Total: ₹3.50 Cr.) under the WS sector work, 'WSS to Guruvayur Municipality in Thrissur Dist., laying of balance distribution network in Guruvayur Municipality', and for the revision of its AS from ₹23.00 Cr. to ₹23.53 Cr.

Road Restoration: ₹3.00 Cr.

Water Kiosk (10 nos.): ₹0.50 Cr.

iii) to approve the taking up of the following additional work under the WS sector work, 'Laying distribution networks in Thykkad Zone in Guruvayur Municipality', and the revision of its AS from ₹12.13 Cr. to ₹15.13 Cr.

Road Restoration: ₹3.00 Cr.

- The prevailing Govt. Orders shall be followed for the road restoration works.
- The additional fund requirement (WS: ₹10.50 Cr.) of Guruvayur Municipality due to the taking up of the above-mentioned additional works shall be met from the balance amount available (₹4.079 Cr.) in the amounts claimed from MoHUA of the ULB, and the balance

(₹6.421 Cr.) from the balance amount available in the amounts claimed from MoHUA of other ULBs under AMRUT-1.0.

- In case sufficient amount is not available at the time of final reconciliation, the amount required over and above the available amount shall be borne by the ULB.
- Any financial implications due to the non-completion of the works within the Mission period will have to be borne by the ULB.
- The approval of the Council shall be obtained.

3. As per the letter read as 2<sup>nd</sup> paper above, Mission Director, AMRUT has requested to accord sanction based on the decision of 38th SHPSC read as 1<sup>st</sup> paper above.

4. Government have examined the matter in detail and are pleased to accord sanction to take up additional work and revised Administrative Sanction (AS) for the Water Supply sector work under AMRUT of Guruvayur Municipality as follows, subject to the conditions mentioned below;

i) Additional work under the WS sector work, 'Laying distribution network for improvement of coverage in Guruvayur & Pookkode Zone in Guruvayur Municipality'- AS is revised from ₹16.67 Cr. to ₹17.52 Cr.

Road Restoration: ₹4.00 Cr.

ii) Additional works (Total: ₹3.50 Cr.) under the WS sector work, 'WSS to Guruvayur Municipality in Thrissur Dist., laying of balance distribution network in Guruvayur Municipality'- AS is revised from ₹23.00 Cr. to ₹23.53 Cr.

Road Restoration: ₹3.00 Cr.

Water Kiosk (10 nos.): ₹0.50 Cr.

iii) Additional work under the WS sector work, 'Laying distribution networks in Thykkad Zone in Guruvayur Municipality' - AS is revised from ₹12.13 Cr. to ₹15.13 Cr.

Road Restoration: ₹3.00 Cr.

- The prevailing Govt. Orders shall be followed for the road restoration works.
- The additional fund requirement (WS: ₹10.50 Cr.) of Guruvayur Municipality due to the taking up of the above-mentioned additional works shall be met from the balance amount available (₹4.079 Cr.) in the amounts claimed from MoHUA of the ULB, and the balance

(₹6.421 Cr.) from the balance amount available in the amounts claimed from MoHUA of other ULBs under AMRUT-1.0.

- In case sufficient amount is not available at the time of final reconciliation, the amount required over and above the available amount shall be borne by the ULB.
- Any financial implications due to the non-completion of the works within the Mission period will have to be borne by the ULB.
- The approval of the Council shall be obtained.

(By order of the Governor)  
TINKU BISWAL  
PRINCIPAL SECRETARY

To:

The Mission Director, AMRUT  
The Principal Director, LSGD  
The Managing Director, Kerala Water Authority  
The Secretary, Guruvayur Municipality  
The Principal Accountant General (A&E) Kerala,  
Thiruvananthapuram  
The Accountant General (Audit I/ Audit II),  
Kerala, Thiruvananthapuram  
The Information Officer, I&PRD (Web & New Media)  
The Executive Director, Information Kerala Mission.  
Stock File / Office Copy.

Forwarded /By order

Section Officer